
 
GENERAL PHASING NOTES: 

 
1. THE DRAWING IS SEGMENTED INTO SECTION NUMBERS APPROXIMATING THE 

EXISITNG STADIUM SECTIONS. THE DEMARKATION IS TO ASSIST THE 
CONTRACTOR IN THE PREPERATION OF HIS PHASING SCHEDULE. 
 
CONTRACTOR SHALL PREPARE A PHASING SCHEDULE IN ACCORDANCE WITH 
SPECIFICATION SECTION 01311 FOR APPROVAL BY CONTRACTING OFFICER. 
 

2. THE GAME SEASON IS FROM SEPTEMBER 1, 2005 THRU DECEMBER 1, 2005: 
 

3. EVENT SCHEDULE: 
 
3.1. NO CONSTRUCTION ACTIVITIES SHALL BE ALLOWED ON THE FOLLOWING 

DATES: 
 

• SATURDAY SEPTEMBER 17, 2005 
• FRIDAY SEPTEMBER 23, 2005 
• SATURDAY OCTOBER 1, 2005 
• SATURDAY OCTOBER 8, 2005 
• SATURDAY NOVEMBER 12, 2005 
• SATURDAY NOVEMBER 19, 2005 
 
• GRADUATION DAY 2006 
• DAY BEFORE GRADUATION DAY 2006 
• GRADUATION REHEARSAL DAY 2006 
• 3 DATES TO BE DETERMINED BY CONTRACTING OFFICER. 

 
3.2. CONTRACTOR SHALL ASSURE THAT ON THE LISTED DATES THE HORIZONTAL 

CROSS AISLES AND EXIT PORTALS REMAIN UNOBSTRUCTED REGARDLESS 
OF PHASING. 

 
3.3. NO WORK SHALL BE CONDUCTED ON THE NORTH AND SOUTH TOWERS 

DURING EVENT DATES AND ALL WORK AREA COMPONENTS OF THE TOWER 
SHALL BE OPERATIONAL ON EVENT DATES. 

 
4. CONTRACTOR ACCESS TO THE PLAYING FIELD SHALL BE LIMITED AS FOLLOWS: 

 
4.1. NO ACCESS SHALL BE PERMITTED ON THE PLAYING SURFACE. 
 
4.2. VEHICULAR ACCESS TO THE PERIMETER AREA SURROUNDING THE PLAYING 

FIELD IS LIMITED TO JOHN DEERE GATOR VEHICLES WITH TURFF TIRES 
ONLY OR EQUAL. 

 
 

 

WORK AREA 6: 
NORTHWEST 
EGRESS PATH 
 
SCOPE: 
AREA 6A: 
 CUT BACK SEATING TO CREATE 

NEW AISLE. REINSTALL 
FOOTBOARDS AND RISER 
BOARDS REMOVED FROM AREA 
6B. 

 
AREA 6B: 
 CUT BACK EXISTING BLEACHER 

STRUCTURE AND TREADS. 
REMOVE FOOTBOARDS AND 
RISER BOARDS FOR 
RELOCATION. 

 DEMOLISH EXISTING STAIR AND 
SITE. 

 REROUTE ELECTRICAL AND 
PLUMBING. 

 INSTALL NEW SITE DRAINAGE 
 PROVIDE NEW CONCRETE 

STAIR 5.1 
 
AREA 6C: 
 SITE DEMOLITION 
 REGRADING OF SITE 
 INSTALL NEW SITE DRAINAGE 
 REROUTE AND PROVIDE NEW 

ELECTRICAL. 
 PROVIDE NEW CONCRETE 

STAIR 5.2 AND 5.3 AND TRUCK 
PATH 5.4 

 INSTALL NEW PAVING. 
 INSTALL NEW CHAIN LINK 

FENCE AND GATES 
 
SCHEDULE RESTRICTIONS: 
 
REFER TO GENERAL PHASING 
RESTRICTIONS. 
 
MAINTAIN EXISTING EGRESS AT ALL 
TIMES WHEN STADIUM IS 
OCCUPIED. 
ALL WORK AREA COMPONENTS 
MUST BE FULLY OPERATIONAL ON 
EVENT DATES. 

 
 














